
When managing capital projects and assets, following the latest industry best 
practices can help your organization improve outcomes.

The Construction Industry Institute (CII), a research and development consortium 
for capital projects, brings industry leaders together to optimize technology to 
improve safety, cost, and schedule predictability across the members’ project 
portfolios. To help improve capital project and portfolio performance, the CII has 
vetted a list of best practices for owner organizations to adopt. 

These best practices cover everything from Advanced Work Packaging to quality 
management, so project execution can be smooth and efficient. With the right 
solutions, owner organizations can not only benefit from CII’s best practices, but 
truly thrive. 

How Oracle Primavera Unifier can help your organization benefit 
from CII’s best practices 
Oracle Primavera Unifier provides data management and security in a cohesive 
solution across the project lifecycle, which can help your organization follow CII’s 
project and portfolio management best practices. With Primavera Unifier, portfolio 
and organization-wide standardization improves efficiency, predictability, and 
continuous improvement. Oracle system stability, interoperability, and decades of 
experience around the world increase assurance of improved outcomes.

Maximize your capital budget using proven processes, data, and insights. Primavera 
Unifier and its base configuration, Unifier Accelerator, include more than 65 
proven business processes and over 250 reports and dashboards to expedite your 
implementation. Best-in-class flexibility helps meet your specific organizational and 
project-level needs. Primavera Unifier Accelerator has also been built on more than 
20 years of expertise and complements Oracle’s stability and world-class security.

CII best practice: Advanced Work Packaging
Optimize crew productivity by ensuring all constraints are addressed, managed, and 
removed. With integration between Primavera Unifier and Primavera scheduling 
solution, P6, end-to-end work package management can be aligned with scheduling, 
3D modeling, and ERP to identify, visualize, and manage constraints. You can also 
expedite review cycles and help ensure that installation work packages (IWPs) are 
released free of constraints. 

Benefit from Construction Industry  
Institute (CII) Best Practices with  
Oracle Primavera Unifier 
Learn how the flexible, rapid deployment solution Oracle 
Primavera Unifier can help your organization embrace 
industry best practices on capital projects
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CII best practice: Change management
Assure that changes are properly scrutinized and are auditable. Integration between 
Primavera Unifier and Primavera scheduling solutions, P6 and Oracle Primavera 
Cloud, provides insight into potential cost and schedule impacts of proposed 
changes to support informed decision-making to help keep projects on track. The 
connected contract, cost, and change management processes within Primavera 
Unifier eliminate silos. Approved changes trigger automatic updates to commits on 
the cost sheet and associated contracts.

 
 
 
 
 
Figure 1: Primavera Unifier’s connected contract, cost, and change management 

 
CII best practice: Disputes prevention and resolution
Primavera Unifier provides consistent records and can integrate with your ERP 
system. This can help you collaborate with your supply chain within a single system 
and helps keep everyone on the same page to prevent disputes. The form-based 
workflow engine tracks reviews and reduces response time to help keep projects 
moving. Application reports in the dashboard help identify anomalies and gaps 
between plan and actual, so action can be taken before projects are impacted. The 
full record and audit trail support efficient data-driven resolution in the event a 
dispute does arise.

CII best practice: Lessons learned
Lessons learned today can shape a better tomorrow. Using Primavera Unifier across 
projects and programs to support project level and cross-project level processes lets 
you compare and learn from project to project. The risk register helps identify risks 
on similar projects and informs duration and value of needed contingency. Out-of-
the-box project comparison reports highlight high and low performing aspects of 
projects, supporting learning and improvement. Learning capture is supported in 
the solution and becomes part of the project record to inform other projects of these 
lessons learned.
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Figure 2: Primavera Unifier project summary report

CII best practice: Project risk assessment
Proactively manage project threats and opportunities. Primavera Unifier’s 
architecture and cross-project risk register enable you to identify, plan for, and 
respond proactively to potential cost and schedule impacts. This can help you 
allocate and track contingency accurately and release respective contingency in a 
timely manner as risk windows close. 

CII best practice: Quality management
Improve efficiency, contract compliance, and cost effectiveness. Collaborative design 
reviews with vendors within a consistent solution can help improve communication, 
feedback incorporation, and quality.  

With Primavera Unifier, you have:  

•     Automated contract management tied to cost and change processes 

• A history of over 150 successful integrations between Primavera Unifier and 
ERPs systems to help increase timely contract administration and compliance

• A robust form-based workflow engine and integrated document management 
to improve tracking, access, and overall efficiency   

Get started
Want to learn more about how Oracle Primavera Unifier can help you benefit from 
CII best practices to improve capital project and portfolio performance?  
Request a demo here.  
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